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UNITED STATES EHVIROHKENTAL PROTECTION AGENCY

Date;
From:
To:

Subject:

Polrep No:
Site ID:
D.O. No:

Response Auth. :
NPL Status:
Start Date:

POLREP

October 9, 1995
Charles Gebien, OSC, U.S. EPA, Region V
Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
H. Valetkevitch, OPA {312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schueseler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Autodeposition inc. Site
Chicago, IL
Polrep 14
WQ
5001 - 05 - 373
CERCLA/Emergency Response
NON-NPL
06/29/95

CURRENT SITUATION: Removal activities continued throughout the
week. Weather: 40"F - 70°F, some showers. See previous Polreps for
historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 10/02/95 through 10/06/95:

Smith Environmental continued to remove non-hazardous and hazardous
debris from the work areas to rolloff boxes. Flammable liquids
were bulked into a poly tank and transported off site for disposal .
Flammable solids were bulked into 55-gallon steel open-top drums.
Cyjmide solids were bulked into 55-gallon poly open-top drums.
Continued loading chromic debris to rolloff box. Drums containing
base/neutral liquids were staged, then bulked into two 1,250-gallon
poly tanks. Two Smith Environmental subcontractors were on site
10/03/95 to estimate cost for asbestos removal. Smith
Environmental demobed equipment to the David Chemical site (for
security purposes) for the weekend (10/07/95 - 10/08/95) .

NEXT STEPS:
- Continue bulking of acid waste stream.
- Dispose of bulked flammable solids.
- Dispose of bulked CN solids.
- Dispose non-hazardous (base/neutral) liquid.
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- Bulk chrome debris.
- Obtain bids and award contract for asbestos removal.
- Prepare sampling plan to include concrete floor and subfloor
soils.

COST INFORMATION:

BRCS (RES)
TAT

TO DATE
$162,400 (as of 10/05/95)*
$20,669 (as Of 10/06/95)**

CEILING
$ 450,000

* from 1900-55 and includes awaits costs.
** This cost does not include multiplier.

DISPOSAL INFORMATION

WASTE
STREAM

F008 DEBRIS

F008 DEBRIS

DO 07 DEBRIS

DO 02 CHROMIC a
NICKEL
LIQUID

D002 WASTE
CORROSIVE
LIQUID

F008, D002,
D006, D007

CYANIDE
LIQUID

DO 01 FLAMMABLE
LIQUID

DATE
SHIPPED

8/17/95

8/25/95

8/31/95

9/25/95

9/29/95

10/1/9S

10/3/95

QUANTITY
SHIPPED

15 CY

15 CY

20 CY

5,000 GAL

1,200 GAL

1,550 GAL

1,500 GAL

DISPOSAL
LOCATION

MICHIGAN
DISPOSAL

MICHIGAN
DISPOSAL

CITY ENVIR.
INC.

RESEARCH OIL
CO.

CYANOKBM

U.S. FILTER
RECOVERY SYSTEM

PBRMA-FIX OF
DAYTON INC.

MANIFEST
NUMBER

MI
4182307

MI
4182308

MI
3054844

IL
6248948

MI
3730478

MN
7301593

IL
6906081


